COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 31/ 2003

ESTI MATE SUMVARY 11:23: 19
CONTI D: C13959 ESTI MATE NO. 0004 PROG SPEC YR 2002
PCN: 13959- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 61.0 DAYS TIVE ALLOW 70 WORK DAYS
SH 119 Boul der Canyon PERCENT TIME:  87.14 ORI G TI ME ALLOW 50 WORK DAYS
PROJIECT NO. STA 1191-017
SH 119 Boul der Canyon
NAVE OF ROAD: 119A
PROQJIECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
AGGREGATE | NDUSTRI ES - WCR, | NC. PAY PERI OD ENDI NG 01/30/ 2003 DATE TI ME STARTED 08/05/2002
1707 COLE BOULEVARD SUI TE 100 DATE LET 05/ 30/ 2002 DATE WORK BEGAN
DATE AWARDED 06/ 07/ 2002 DATE TI ME STOPPED 12/17/2002
DATE CONTRACT EXECUTED 06/ 26/ 2002 DATE ACCEPTED 12/17/ 2002
GOLDEN CO 80401 303/ 985- 1070 DATE NOTI CE TO PROCEED 08/ 05/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 1, 053,563.64 PARTI Cl PATI NG $  1,050,410.14 $ 336, 426. 21
AWARD PRQJECT AMT: $ 1,067,806.65 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 99. 70% TOTAL EARNI NGS 1, 050, 410. 14 336, 426. 21
FUNDS AVAI LABLE: $ 3,153.50 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 050, 410. 14 336, 426. 21
TOTAL CLAI VB $ 0. 00 RETAI NAGE -5,093. 45 -43.77
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 045, 316. 69 336, 382. 44
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANMOUNT DUE 1, 045, 316. 69 336, 382. 44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 336, 382. 44

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 201-00000

0010

202- 00090

0015

202- 00220

0020

202- 00240

0025

202- 00250

0030

202- 00810

0035

202- 00821

0040

202-01130

0045

202- 01300

0050

203- 00000

0055 203-01500

C13959
13959-BI D
STA 1191-017

| TEM
DESCRI PTI ON

*CLEARI NG AND GRUBBI NG

*REMOVAL OF DELI NEATOR

REMOVAL OF ASPHALT NAT

*REMOVAL OF ASPHALT MAT ( PLANI NG)

*REMOVAL OF PAVEMENT MARKI NG

*REMOVAL OF GROUND SI GN

*REMOVAL OF SI GN PANEL

*REMOVAL OF GUARDRAI L TYPE 3

*REMOVAL OF END ANCHORAGE

UNCLASSI FI ED EXCAVATI ON

BLADI NG

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
LS 0. 000
7, 345. 00000 1. 000
50. 000 0. 000
EACH 50. 000
3. 40000 50. 000
429. 000 429. 000
SY 0. 000
7.70000 429. 000
29, 982. 000 29, 982. 000
Sy 0. 000
2.70000 29, 982. 000
620. 000 620. 000
SF 0. 000
1. 70000 620. 000
47.000 0. 000
EACH 47.000
39. 55000 47.000
4.000 0. 000
EACH 4.000
62. 15000 4.000
4, 445. 000 2,237.000
LF 2,208. 000
3. 45000 4, 445. 000
1. 000 1. 000
EACH 0. 000
200. 00000 1. 000
87. 000 87. 000
Cy 0. 000
24.75000 87. 000
5. 000 5. 000
HOUR 0. 000

145. 00000 5. 000
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AMOUNT

7, 345
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3,303
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248.
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CONTI D C13959 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13959- Bl D ESTI MATE RUN 01/ 31/ 2003
PRQJECT: STA 1191-017 ESTI MATE NO 0004 11:23: 19
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 210-00012 *RESET MAI LBOX STRUCTURE (TYPE 2) 1.000 0. 000
EACH 1. 000 225.00
225. 00000 1.000 225.00
0065 210-00013 *RESET MAI LBOX STRUCTURE (TYPE 3) 3. 000 0. 000
EACH 3. 000 1, 200. 00
400. 00000 3. 000 1, 200. 00
0070 210-00815 *RESET SI GN PANEL 5. 000 0. 000
EACH 5. 000 725.00
145. 00000 5. 000 725.00
0075 304-06007 AGGREGATE BASE COURSE ( CLASS 6) 214.700 214.700
cY 0. 000 0.00
36. 00000 214.700 7,729.20
0080 304-07005 AGGREGATE BASE COURSE (CLASS 7) 792. 880 792. 880
Cy 0. 000 0. 00
29. 00000 792. 880 22,993. 52
0085 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 18.990 6. 000
TON 12.990 1,428.90
110. 00000 18. 990 2,088. 90
0090 403-33721 HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 58-28) 3, 431. 830 3, 431. 400
TON 0. 000 0. 00
35. 60000 3, 431. 400 122,157. 84
0095 403-33731 HOT BI TUM NOUS PAVEMENT (GRADI NG S) (75) (PG 58-34) 4, 035. 950 4,037. 280
TON 0. 000 0.00
40. 70000 4,037.280 164, 317. 30
0096 900- 00006 ADDED | TEM ( DOLLAR)/ OVERWI TRUCK HBP -120. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0100 420-00110 GEOTEXTI LE ( DRAI NAGE) (CLASS A) 116. 330 116. 330
5% 0. 000 0.00
6. 80000 116. 330 791. 04
0105 506-00206 RI PRAP (6 | NCH) 25. 000 25. 000
Cy 0. 000 0. 00

170. 00000 25. 000 4, 250. 00



CONTI D: C13959 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13959- BI D ESTI MATE RUN 01/ 31/ 2003
PRQJECT: STA 1191-017 ESTI MATE NO 0004 11:23:19

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 515-00120  *WATERPROOFI NG ( MEMBRANE) 246. 000 246. 000
5% 0. 000 0.00
11. 35000 246. 000 2,792.10
0115 601-03000 *CONCRETE CLASS D 134. 300 131. 000
cy 3.300 940. 50
285. 00000 134. 300 38, 275. 50
0120 602-00020  *REI NFORCI NG STEEL ( EPOXY COATED) 18, 510. 000 19, 239. 000
LB 0. 000 0.00
0. 60000 19, 239. 000 11, 543. 40
0125 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 5, 891. 000 3, 138. 000
LF 2, 753. 000 34, 687. 80
12. 60000 5, 891. 000 74, 226. 60
0130 606-01370  *TRANSI TI ON TYPE 3G 9. 000 0. 000
EACH 9. 000 8, 640. 00
960. 00000 9. 000 8, 640. 00
0135 606-01371  *TRANSI TI ON TYPE 3G ( SPECI AL) 1. 000 0. 000
EACH 1. 000 2, 850. 00
2, 850. 00000 1. 000 2, 850. 00
0140 606-01385  *TRANSI TI ON TYPE 3J 1. 000 0. 000
EACH 1. 000 1, 035. 00
1, 035. 00000 1. 000 1, 035. 00
0145 606-01390 *END ANCHORAGE TYPE 3K 2. 000 0. 000
EACH 2.000 1, 700. 00
850. 00000 2.000 1, 700. 00
0150 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 18. 000 7.000
EACH 11. 000 13, 860. 00
1, 260. 00000 18. 000 22, 680. 00
0155 606-02003 *END ANCHORAGE ( NONFLARED) 2. 000 1. 000
EACH 1. 000 1, 645. 00
1, 645. 00000 2.000 3, 290. 00
0160 606-11030 *BRIDGE RAIL TYPE 10M 340. 000 0. 000
LF 340. 000 15, 181. 00
44. 65000 340. 000 15, 181. 00



CONTI D: C13959 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13959- BI D ESTI MATE RUN 01/ 31/ 2003
PRQJECT: STA 1191-017 ESTI MATE NO 0004 11:23:19

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 612-00001  *DELI NEATOR (TYPE I) 60. 000 0. 000
EACH 60. 000 1, 221. 00
20. 35000 60. 000 1, 221. 00
0170 612-00003  *DELI NEATOR (TYPE I11) 18. 000 0. 000
EACH 18. 000 406. 80
22. 60000 18. 000 406. 80
0175 614-00011  *SIGN PANEL (CLASS I) 242.000 0. 000
SF 242. 000 4, 380. 20
18. 10000 242.000 4, 380. 20
0180 614-00012  *SIGN PANEL (CLASS I1) 141. 000 0. 000
SF 141. 000 2, 869. 35
20. 35000 141. 000 2, 869. 35
0185 614-00013  *SIGN PANEL (CLASS I11) 51. 000 0. 000
SF 51. 000 1, 152. 60
22. 60000 51. 000 1, 152. 60
0190 614-00216  *STEEL SI GN POST (2X2 | NCH TUBI NG 438. 000 0. 000
LF 438. 000 8, 409. 60
19. 20000 438. 000 8, 409. 60
0195 614-00220 *STEEL SIGN POST (2.5X2.5 | NCH TUBI NG 152. 000 0. 000
LF 152. 000 6, 186. 40
40. 70000 152. 000 6, 186. 40
0200 614-10125  *VARI ABLE MESSAGE SI GN ( GROUND MOUNTED) 1. 000 0. 000
EACH 1. 000 147, 185. 00
147, 185. 00000 1. 000 147, 185. 00
0205 614-80385 *RUMBLE STRI P 7, 200. 000 7, 200. 000
LF 0. 000 0.00
1. 10000 7, 200. 000 7,920. 00
0210 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0. 00
13, 560. 00000 1. 000 13, 560. 00
0215 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
74, 000. 00000 1. 000 74, 000. 00



CONTI D: C13959 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13959- BI D ESTI MATE RUN 01/ 31/ 2003
PRQJECT: STA 1191-017 ESTI MATE NO 0004 11:23:19

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 627-00001  *PAVEMENT MARKI NG PAI NT 10. 000 10. 000
GAL 0. 000 0.00
340. 00000 10. 000 3, 400. 00
0225 627-00005  *EPOXY PAVEMENT MARKI NG 122. 000 122. 000
GAL 0. 000 0. 00
85. 00000 122. 000 10, 370. 00
0230 630-00000 *FLAGG NG 1, 763. 000 1, 118. 000
HOUR 645. 000 16, 770. 00
26. 00000 1, 763. 000 45, 838. 00
0235 630-00001  *PILOT CAR OPERATI ON 0. 000 0. 000
HOUR 0. 000 0. 00
52. 00000 0. 000 0. 00
0240 630-00007  *TRAFFI C CONTROL | NSPECTI ON 54. 000 31. 000
DAY 23. 000 1, 299. 50
56. 50000 54. 000 3, 051. 00
0245 630-00012  *TRAFFI C CONTROL MANAGEMENT 52. 000 34. 000
DAY 18. 000 9, 000. 00
500. 00000 52. 000 26, 000. 00
0250 630-80335  *BARRI CADE (TYPE 3 MA) ( TEMPORARY) 2.000 1. 000
EACH 0. 800 200. 00
250. 00000 1. 800 450. 00
0255 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 40. 000 10. 000
EACH 17. 000 1,921. 00
113. 00000 27. 000 3, 051. 00
0260 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 5. 000 2.500
EACH 2.000 226. 00
113. 00000 4. 500 508. 50
0265 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 4. 000 2.000
EACH 1. 600 328. 00
205. 00000 3. 600 738. 00
0270 630-80359  *PORTABLE MESSAGE SI GN PANEL 136. 000 68. 000
DAY 68. 000 11, 560. 00
170. 00000 136. 000 23, 120. 00



CONTI D: C13959 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13959- Bl D ESTI MATE RUN 01/ 31/ 2003
PRQJECT: STA 1191-017 ESTI MATE NO 0004 11:23: 19

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 630-80360  *DRUM CHANNELI ZI NG DEVI CE 40. 000 17. 000
EACH 19. 000 1,073. 50
56. 50000 36. 000 2, 034. 00
0280 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 10. 000 2.000
EACH 7.000 395. 50
56. 50000 9. 000 508. 50
0285 630-80370 *CONCRETE BARRI ER ( TEMPORARY) 600. 000 300. 000
LF 240. 000 5, 160. 00
21. 50000 540. 000 11, 610. 00
0290 630-80380 *TRAFFI C CONE 75. 000 37.500
EACH 30. 000 136. 50
4.55000 67. 500 307.13
0295 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0300 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( SMOOTHNESS) -876. 680 0. 000
F A -1,162. 280 -1,162.28
1. 00000 -1, 162. 280 -1,162.28
0305 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0310 700-70023 F/ A ON-THE-JOB TRAI NEE 200. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0315 700-70025 F/ A QUALITY | NCENTI VE PAYMENT (QC/ QA) 2,651. 240 0. 000
F A 2, 651. 240 2,651.24
1. 00000 2, 651. 240 2,651.24
0320 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13959 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13959- BI D ESTI MATE RUN 01/ 31/ 2003
PRQJECT: STA 1191-017 ESTI MATE NO 0004 11:23:19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0325 700-70034 F/ A PROVIDE 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT NO0300 STR NO. D-15-AK

0330 606-11010 *BRIDGE RAIL TYPE 10R

CAT NO0301 STR NO. D-15-G

0335 606-11010 *BRIDGE RAIL TYPE 10R

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0340 620-00012 FI ELD LABORATORY (CLASS 2)

0345 620- 00020 SANI TARY FACI LI TY

CAT 0200 CURRENT AMT $ 1,024,955.59$%

210. 000 0. 000
LF 210. 000
61. 35000 210. 000

315,383.16 $ 1, 021, 802. 09

12, 883.50
12, 883.50

CAT 0300 CURRENT AMT $ 12,883.50 %

12,883.50% 12, 883. 50

8, 159. 55
8, 159. 55

8,159.55$% 8, 159. 55

7,000. 00

565. 00

133. 000 0. 000
LF 133. 000
61. 35000 133. 000
CAT 0301 CURRENT AMI  $ 8,159.55%
1. 000 1. 000
EACH 0. 000
7, 000. 00000 1. 000
1. 000 1. 000
EACH 0. 000
565. 00000 1. 000
CAT 0400 CURRENT AMI  $ 7,565.00 %

0.00% 7,565. 00

PRQJECT TOTAL CURRENT AMI $ 1, 053,563.64 %

336,426.21% 1,050, 410. 14



